
From: Clarkin, Tobey (Federal)
To: Griffin Wright
Cc: Charuni Patibanda; Dale Noriyuki; Keith Kaneko; Karl Muller
Subject: RE: EDA Project #07-01-07315 - Quarterly Report 2018-4
Date: Thursday, February 21, 2019 3:09:00 PM
Attachments: 07-01-07315, QPR 123118.pdf

Good Afternoon, Griffin -

Please find attached, the countersigned QPR ending 12/31/18 with EDA review, comment and acceptance for your
records.

Thanks,

Tobey

Tobey Clarkin, PE
Civil Engineer/Project Officer
DOC/Economic Development Administration
Jackson Federal Building, Room 1890
915 Second Avenue, Seattle, WA 98174
phone: 206.220.7694; fax: 206.220.7669

-----Original Message-----
From: Griffin Wright <griffin@urbandesigncenter.com>
Sent: Thursday, January 31, 2019 4:43 PM
To: Clarkin, Tobey (Federal) <TClarkin@eda.gov>
Cc: Charuni Patibanda <cpatibanda@glaserweil.com>; Dale Noriyuki <dnoriyuki@gafcon.com>; Keith Kaneko
<kkaneko@gafcon.com>; Karl Muller <kmuller@altasea.org>
Subject: EDA Project #07-01-07315 - Quarterly Report 2018-4

Good Afternoon Tobey,

Please find attached the Quarterly Progress Report for EDA Project #07-01-07315 for the period ending December
31, 2018. Please let me know if you have any questions or concerns about the report.

Thank you,
Griffin

Griffin Wright
Project Manager
Urban Design Center
1100 S. Hope St., Ste. 103
Los Angeles, CA 90015
griffin@urbandesigncenter.com
213-448-2198
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ECONOMIC DEVELOPMENT ADMINISTRATION 


QUARTERLY PROGRESS REPORT 


EDA Project No. 07-01-07315; Report No. 004; Date 1/31/19 


Additional sheet 


 


D. NARRATIVE SECTION: 
 
AltaSea submitted a set of project plans and specs to EDA for review on 10/19/18. EDA provided 


comments on the plans and specifications on 11/28/19. On 11/30/18 Urban Design Center (UDC) had a 


call with EDA on the plan review comments, and Tobey suggested pulling the wharf improvement work 


out of the EDA Authorized Scope of Work. On 12/14/18, the project team had a call with EDA to discuss 


SHPO coordination requirements. On 12/20/18 UDC submitted a question to EDA regarding contracting 


out the electrical work. 


 


Gensler made updated to the plans and specifications based on comments provided by EDA. 


 


KPFF held meetings with the Harbor Department and continued the development of the engineering 


drawings for the wharf improvements. 


 
The Project Team met with the Los Angeles Department of Water and Power (LADWP) to determine a 
plan to provide electric service to the Business Hub quicker and without using the interim plan. 
 
Gafcon researched the replacement cost for the shell galbestos panels and finish at the Business Hub 
building, which would be necessary in order to abate hazardous materials issues at the site. 
 
Gafcon and Urban Design Center continued developing the bid documents.  


 
 


E. PROBLEMS/DELAYS & CORRECTIVE MEASURES BEING TAKEN: 


 
On 11/30/18 Urban Design Center (UDC) had a call with EDA on the plan review comments, and Tobey 


suggested pulling the wharf improvement work out of the EDA Authorized Scope of Work due to the 


time required to fully design and permit the wharf improvement work. 


 


On 12/28/18, the UDC received a notice from the U.S. Department of Commerce (DOC) that DOC 


operations had been suspended due to the expiration of the appropriations legislation necessary for it 


to conduct business, and that DOC operations would resume once new appropriations legislation was 


passed and enacted. As of the date of the preparation of this report, DOC operations have just resumed. 


The period of the suspension of operations of DOC operations has caused a delay in receiving DOC 


approvals for this project. AltaSea is now in the process of requesting an extension of the time limits in 


the Project Development Time Schedule. The tentative dates shown in Sections A, B, and C of this report 


are estimates that may need to be revised based on the outcome of the request for an extension of time 


limits in the Project Development Time Schedule. 
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Text Box

EDA Comment:  EDA has been delayed in processing of amendment and anticipates putting draft amendment in for regional review on 2/27/19.
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Text Box

EDA Comment:  EDA provided initial comment that the sole sourcing of solar panel electrical contractor for primary electrical conduit and transformers did not seem justified.
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Text Box

EDA Comment:  EDA is not aware of asbestos abatement and building panels being part of the EDA scope.
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Text Box

EDA Comment:  It appears that AltaSea may still be able to make the estimated construction start date despite the delay.  The construction completion date can be looked at for an extension at the time of construction award when the a more finite understanding of the estimated completion date is known.
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